PWG-45

1	Name of Sub Division	Yeshwanthpura Sub Division
2	Name of Division	Rajarajeshwari nagara Division
3	Name of Work	Providing and laying HDPE Water line in HMT Layout, Block- 4 in JP Park Ward no 17.
4	Name of Agency	Sri M KRISHNSMURTHY
5	Amount Put to Tender in Rs	4,996,866.00
6	Cost of Work as Tendered rates in Rs	5,346,647.00
7	Agreement No	224/2013-14 Dated:05/02/2014
8	Actual Expenditure incurred in Rs	4,325,090.00
9	Dat of Commencement (As per Agreement)	6/2/2014
10	Date of Completion (As per Agreement)	10/5/2014
11	Actual Date of Completion	30/06/2014

Asst.Engineer

Asst. Exe. Engineer

Executive Engineer

Scanned by CamScanner

PWG-45A

1	Name of Sub Division	Yeshwanthpura Sub Division
2	Name of Division	Rajarajeshwari nagara Division
3	Name of Work	Providing and laying HDPE Water line in HMT Layout, Block- 4 in JP Park Ward no 17.
4	Name of Agency	Sri M KRISHNSMURTHY
5	Amount Put to Tender in Rs	4,996,866.00
6	Cost of Work as Tendered rates in Rs	5,346,647.00
7	Agreement No	224/2013-14 Dated:05/02/2014
8	Actual Expenditure incurred in Rs	4,325,090.00
9	Date of Commencement (As per Agreement)	6/2/2014
10	Date of Completion (As per Agreement)	10/5/2014
11	Actual Date of Commencement	6/2/2014
12	Authority	Executive Engineer

Asst.Engineer

Asst. Executive Engineer

Executive Engineer

Scanned by CamScanner

PWG-46 (Pargraph 194)
Detailed Completion Report

1	Name of Sub Division	Yeshwanthpura Sub Division
2	Name of Division	Rajarajeshwari nagara Division
3	Name of Work	Providing and laying HDPE Water line in HMT Layout, Block- 4 in JP Park Ward no 17.
4	Name of Agency	Sri M KRISHNSMURTHY
5	Amount Put to Tender	4,996,866.00
6	Cost of Work as Tendered rates	5,346,647.00
7	Agreement No	224/2013-14 Dated:05/02/2014
8	Actual Expenditure incurred	4,325,090.00
9	Difference % of Excess/Savings (Compared of Agreement Cost) **Savings**	23.62%
10	Date of Commencement	6/2/2014
11	Actual date of completion	30/06/2014

Forwarded to AG Govt of Karnataka for information

Asst.Engineer

Asst. Exe. Engineer

Executive Engineer

Scanned by CamScanner

PWG-47 (Pargraph 294)
Consolidated Completion Statement of Work.

1	Name of Sub Division	Yeshwanthpura Sub Division
2	Name of Division	Rajarajeshwari nagara Division
3	Name of Work	Providing and laying HDPE Water line in HMT Layout, Block- 4 in JP Park Ward no 17.
4	Name of Agency	Sri M KRISHNSMURTHY
5	Amount Put to Tender in Rs	4,996,866.00
6	Agreement Cost in Rs	5,346,647.00
7	Actual Expenditure incurred in Rs	4,325,090.00
8	Savings (Compared of Ageement Cost)	23.62%
9	Excess	-
10	% of Excess if any	-
11	Date of Commencement	6/2/2014
12	By whom Executed :	1) Vishwas I K. Asst Engineer. 2) Vishwas I K. I/c Asst Executive Engineer. 3) R Idaya Vendon Executive Engineer.
13	Inspection by Divisional Officer :	R Idaya Vendon On
14	Name of official who took the final measurements & also who inspected or passed the work & if it was excuted satisfactorily or otherwise.	1) Vishwas I K. Asst Engineer. 2) Vishwas I K. I/c Asst Executive Engineer. 3) R Idaya Vendon Executive Engineer.

Certified that (Contractor) has completed the work Satisfactorily as per the terms & Condition of the tender Agreement & As per approved Design, Drawings & Specifications on (Completion date)

Asst.Engineer

Asst. Exe. Engineer

Executive Engineer

Scanned by CamScanner

Certificate

1	Name of Work	Providing and laying HDPE Water line in HMT Layout, Block- 4 in JP Park Ward no 17.
2	Name of Agency	Sri M KRISHNSMURTHY
3	Name of Sub Division	Yeshwanthpura Sub Division
4	Name of Division	Rajarajeshwari nagara Division

	1	Certified that the work has been completed satisfactorily as per the terms and conditions of the tender Agreement & As per approved Design, Drawings & Specifications on (Completion date)
	2	Certified that there are no dues outstanding from the contractor pertaining to this work
	3	Certified that there are no dues outstanding towards hiring of Government vehicles and machineries by the contractor as per the records
	4	Certified that the final bill has been recorded in M.B.No 120/13-14 P.N. 11934 to 11941
	5	Certified that the contractor has made his own arrangements for procurement of materials such as bitumen, cement, steel, etc,.

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಧಿಕಾರಿಯವರು
ಯಶವಂತಪುರ ಉಪ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ರಾಜರಾಜೇಶ್ವರಿನಗರ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಬೆಂಗಳೂರು -

Scanned by CamScanner